

Setting-up conflict resolution mechanisms in and around Lomako Yokokala RF - M.O.V. 1.2.PA1.F

This activity has not yet started pending the progresses in managing the Faunal Reserve. It is very important to first start with the general concepts and plans to be able to organise the stakeholders in the area. Clarity about the management guidelines and main activities will then feed discussions with the parties involved and the local population. A participatory analysis of the potential conflicts and ways of solution is planned for November soon after the constitution of a local management committee.

This is the skeleton of the activity planned:

- 1 Introduction
 - 1.1 Context
 - 1.2 Concepts
- 2 Methodology
 - 2.1 Creation of management committee
 - 2.2 Participatory analyses of conflicts
 - 2.3 Identification of causes
 - 2.4 Planning
- 3 Activities
 - 3.1 Trainings and workshops
 - 3.1.1 Understanding minorities
 - 3.1.2 Control and Conflict management
 - 3.2 Communication mechanisms
 - 3.3 Monitoring evaluation
- 4 Steps ahead
 - 4.1 Exploring the emerging conflicts
 - 4.2 Identifying key issues
 - 4.3 Setting-up conflict prevention mechanisms